

**Airport Construction
Runway, Taxiway and Facilities
Closure Schedule**

Item Description	Limits		Closed	
	From	To	From	To
Runway 15-33	Entire Runway Length		November 2019	August 2020
Taxiway "D"	South Ramp	Runway 4 End	November 2019	January 2020
Taxiway "G"	Runway 15-33	Taxiway "D"	November 2019	January 2020
Airport Closed	Construction Night Work - Two (2) 30-hour closures during December 2019.		Monday 11:58 PM 12/9/2019 12/16/2019	Wednesday 6:00 AM 12/11/2019 12/18/2019
Taxiway "E"	Runway 15-33	Series 600 T-Hangars Taxilane	January 2020 Limited Access	April 2020 Limited Access
Runway 9-27	Entire Runway Length		January 2020	April 2020
Taxiway "E"	Runway 15-33	Series 600 T-Hangars Taxilane	July 2020	July 2020
Runway 9-27	Entire Runway Length		July 2020	July 2020
Runway 4 -ILS	Glide Slope – Out of Service		April 2020	August 2020
Airport Closed	Construction Night Work – Five (5) 30-hour closures between May 2020 and June 2020.		Monday 11:59 PM 5/18/2020 5/25/2020 6/1/2020 6/8/2020 6/15/2020	Wednesday 6:00 AM 5/20/2020 5/27/2020 6/3/2020 6/10/2020 6/17/2020
Runway 4-22	Entire Runway Length		November 2021	March 2023
Runway 4-22 ILS/VOR	Runway 4 ILS – Out of Service Runway 4 & 22 VOR Approach – Out of Service		November 2021	March 2023